
 

   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

4 - Demonstration/validation 0603653A - ADVANCED TANK ARMAMENT SYSTEM 
(ATAS)  

 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 Total Program Element (PE) Cost 263436 100587 124108 43062 26092 4358 0 0 586589 

 B99 TANK & MEDIUM CALIBER ARMAMENTS  8490 1986 0 0 0 0 0 0 20810 
 C03 INTERIM ARMORED VEHICLE (IAV) FAMILY  254946 98601 124108 43062 26092 4358 0 0 565779 

A. Mission Description and Budget Item Justification:The Tank and Medium Caliber Armaments is an Acquisit ion Category (ACAT) Level III project that involves several 
efforts.  It looks at promising tank and medium caliber technologies and assesses advantages and disadvantages of each technology, as well as, costs and implementation 
impacts.  If successful, the technology can move into further development or into production.  It also supports the International Quadripartite Agreement among the U.S., 
France, Germany and the United Kingdom for cooperative development/interoperability efforts to reduce risks on Tank and Medium Caliber Ammunition Systems. 
 
An immediate need exists for an Interim Armored Vehicle (IAV) equipped C-130 transportable Brigade Combat Team (BCT), capable of deployment anywhere on the globe in 
a combat ready configuration. The IAV family is the force and consists of an Infantry Carrier (ICV), Reconnaissance Vehicle (RV), Mobile Gun System (MGS), Mortar Carrier 
(MC), Commander's Vehicle (CV), Fire Support Vehicle (FSV), Engineer Squad Vehicle (ESV), Medical Evacuation Vehicle (MEV), Anti-Tank Guided Missile Vehicle 
(ATGM), and NBC Reconnaissance (NBC RV). This system supports the Interim transition path of the Transformation Campaign Plan (TCP).  
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

4 - Demonstration/validation 0603653A - ADVANCED TANK ARMAMENT SYSTEM 
(ATAS)  

 B. Program Change Summary  FY 2001 FY 2002 FY 2003 
  Previous President's Budget (FY2002 PB)   265681 101461 18051  

  Appropriated Value   268139 101461 0  

  Adjustments to Appropriated Value   0 0 0  

  a. Congressional General Reductions   0 -874 0  

  b. SBIR / STTR   -245 0 0  

  c. Omnibus or Other Above Threshold Reductions   0 0 0  

  d. Reprogramming   -2000 0 0  

  e. Rescissions   -2458 0 0  

  Adjustments to Budget Years Since FY2002 PB   0 0 106057  

  Current Budget Submit (FY 2003 PB )  263436 100587 124108  

FY01 funding ($2M) in Project DB99 reprogrammed to higher priority requirements. 
FY03 program funding increased to align IAV program with Army Cost Position (ACP) as approved at Nov 00 DAB.  
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

4 - Demonstration/validation 0603653A - ADVANCED TANK ARMAMENT 
SYSTEM (ATAS) 

 C03     

 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 C03 INTERIM ARMORED VEHICLE (IAV) FAMILY  254946 98601 124108 43062 26092 4358 0 0 565779 

A. Mission Description and Budget Item Justification:This project supports the development of the Family of Interim Armored Vehicles (IAV).  An immediate need exists 
for a rapid force to improve the deployability and operational effectiveness of rapid response/early entry forces.  The IAV equipped C-130 transportable Brigade Combat Team 
(BCT) will be capable of deployment to anywhere on the globe in a combat ready configuration.  A dynamic asymmetric threat and operational environment demands full 
spectrum, strategically responsive, agile and dominant land forces.  Immediate response by a lethal, versatile, tactically agile joint force capable of operational maneuver once in 
the Area of Operations is essential to fulfilling the Warfighting needs of the U. S. Army.  The IAV family includes: Infantry Carrier (ICV), Reconnaissance Vehicle (RV), 
Mobile Gun System (MGS), Mortar Carrier (MC), Commander's Vehicle (CV), Fire Support Vehicle (FSV), Engineer Squad Vehicle (ESV), Medical Evacuation Vehicle 
(MEV), Anti-Tank Guided Missile Vehicle (ATGM), and NBC Reconnaissance (NBC RV).  The use of a common platform/common chassis design reduces requirements for 
repair parts and logistics support in the area of operations.  RDTE funding will be used to integrate the mission equipment packages that make each platform unique and 
effective.  This system supports the Interim transition path of the Transformation Campaign Plan (TCP).  

 FY 2001 Accomplishments: 
 • 170040 Designed refinement of Interim Armored Vehicles.  Modified the Canadian LAV III into the IAV family:  electrical requirements, hull changes, weapon 

integration.  Continued design work on NBCRV and MGS:  gun turret drives, fighting compartment assembly, fire control target acquisition.  

 • 22545 Initiated Funding Systems Developmental Testing.  Performed gun and autoloader qualification testing, ballistic hull and turret testing, and coupon (armor) 
testing  

 • 4500 Government Systems Engineering and Program Management  

 • 41012 Produced 2 IAV RDT&E test articles for live-fire test (ICV and ATGM) and 10 Mobile Gun System (MGS) production-like prototypes for government 
Development Testing (DT) for and Limited User Testing (LUT)  

 • 1660 GFE for test vehicles  

 • 1295 Training devices  

 • 13894 Tube-Launched, Optically-Tracked, Wire -Guided (TOW) Improved Munitions  

 Total 254946 
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

4 - Demonstration/validation 0603653A - ADVANCED TANK ARMAMENT 
SYSTEM (ATAS) 

 C03             

 FY 2002 Planned Program 
 • 40827 Continue vehicle design refinement and support to government testing.  Complete design integration of NBCRV.  Complete design work on MGS:  gun 

turret drives, fighting compartment assembly, fire control target acquisition.  Begin development of Block modifications:  mounted mortar on Mortar 
Carrier, add-on armor, Integated Electronic Technical Manuals (IETM).  Complete weapon integration and design for ATGM and FSV.  

 • 48574 Partially fund Live Fire Test & Evaluation (LFT&E).  Perform Development Testing:  PQT, MC unique, Ammo Requal,  MGS Unique, Remote Weapons 
Station (RWS) and Initial Operational Test & Evaluation (IOT&E) on all variants.  

 • 4200 Government Systems Engineering and Program Management  

 • 5000 Training Devices  

 Total  98601 

 FY 2003 Planned Program 
 • 37690 Complete Design Refinement efforts (Block Mods) and support to government testing  

 • 81918 Live Fire Test & Evaluation (LFT&E), Initial Operational Testing and Evaluation (IOT&E), and Production Qualification Test (PQT) on NBCRV and 
MGS  

 • 4500 Government Systems Engineering and Program Management  

 Total 124108 
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

4 - Demonstration/validation 0603653A - ADVANCED TANK ARMAMENT 
SYSTEM (ATAS) 

 C03             

 B. Other Program Funding Summary  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  To Co mpl  Total Cost 

 PA, WTCV, G85100  Interim Armored Vehicle 
Family  

 928427  657990  811831  980828  806704  761057  816922   2179000  7964759 

 PA, OPA, W61900 IAV APPLIQUE*   0  14944  15035  15016  14996  14983  14967   30000  119941 

*Funding summary represents a portion of the overall funding in W61900, Other Procurement, Army. (FBCB2)  

C. Acquisition Strategy:In Oct 99, the Army leadership announced a vision of the future.  This vision included a Brigade structure and an organization crucial to the Army's 
strategic responsiveness goals.  The PM is taking action to achieve this vision for the Army via accelerated procurement of the family of Interim Armored Vehicles.  An RFP 
was developed by the end of 2nd Quarter FY00 and released in Apr 00.  Contractors provided bid sample hardware for evaluation during the source selection process.  On 16 
Nov 00, after a successful MS II DAB approval, a requirements contract was awarded to GM GDLS Defense Group, L.L.C. with delivery orders issued for integration efforts 
and initial production vehicles.  The contracting effort was stalled in FY01 as a result of a contract stop order.  The contract stop order was lifted 9 Apr 01, and subsequently, 
contract execution began.  Development, Integration and Assembly efforts are ongoing with the production TDP for the Infantry Carrier Vehicle (ICV) to be available for final 
changes to the production vehicle in first quarter FY01.  First vehicles, ICVs, are scheduled for delivery to the government beginning in Feb 02, with other IAV variants to 
follow-on this hardware buy.  The RDTE portion of the IAV contract is Delivery Order 1.  Production buys are/will be Delivery Order 2 and beyond.  

 D. Schedule Profile  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

                Release of Draft Solicitation 
                Final Receipt of White Paper Comments 
                Release of Formal Request for Proposals  
                Receipt of Proposals  
  1Q              Milestone II 
  1Q              Contract Award 
    1Q            Final Production Technical Data Package Available (ICV) 
    2Q            First Vehicle Delivery 
    3Q  2Q          Begin Testing of Vehic les** 
    4Q  2Q          First Unit Equipped (Battalion -)** 
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   February 2002  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

4 - Demonstration/validation 0603653A - ADVANCED TANK ARMAMENT 
SYSTEM (ATAS) 

 C03             

 D. Schedule Profile (continued)  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

      3Q  1Q        Planned Initial Operational Capability (IOC)** 
      3Q  2Q        Planned Milestone III** 

**Reflects current program schedule, and schedule ranges briefed at MS II in November 00.  
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 4 - Demonstration/validation 0603653A - ADVANCED TANK ARMAMENT SYSTEM 

(ATAS)  
 C03 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  IAV Development 
  

Competitive-
Cost Plus 
  

GM GDLS DG L.L.C
   

 1028 170040 1Q 40827 2Q 37690 1Q 9430 259015 259015 

b .  GFE   Requisition
 
  

Various    0 1660 1-4Q 0  0  0 1660 1660 

c .  Prototype Development 
(10)   

Firm Fixed 
Price 
  

GM GDLS DG L.L.C
   

 0 37220 3Q 0  0  0 37220 37220 

d .  Training Devices  
  

MIPR 
  

STRICOM, Orlando, FL
   

 0 1295 3Q 5000 3Q 0  13820 20115 20115 

e .  TOW for Missile 
Developement  

Reprogram
 
  

 0 13894  0  0  0 13894 13894 

      1028  224109   45827  37690  23250 331904 331904  
 Subtotal:  

Remarks:  IAV development supports the following 10 vehicles:  Infantry Carrier Vehicle (ICV), Reconnaissance Vehicle, Mobile Gun System, Mortar Carrier, Commander's Vehicle, Fire 
Support Vehicle, Engineer Squad Vehicle, Medical Evacuation Vehicle, Anti-Tank Guided Missile Vehicle, and NBC Reconnaissance Vehicle.  
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   February 2002  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 4 - Demonstration/validation 0603653A - ADVANCED TANK ARMAMENT SYSTEM 

(ATAS)  
 C03 

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Other Gov't Agencies  
  

MIPR 
  

TACOM, Warren, MI 
Various   

 3746 2000 1Q 2300 1Q 2600 1Q 8100 18746 18746 

b .  Source Selection Board 
  

 2338 0  0  0  0 2338 2338 

      6084  2000   2300  2600  8100 21084 21084  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Developmental System 
Testing   

MIPR 
  

ATEC, APG, 
MD/Various 
  

 2015 13527 4Q 28719 2Q 0  0 44261 44261 

b .  Fort Lewis Concept 
Prove Out  

MIPR 
  

BCT Materiel Dev Cell, 
Ft Lewis, WA 
  

 1281 0  0  0  0 1281 1281 

c .  Procure Test Vehicles 
  

Competitive/
CPAF 
  

GM GDLS DG L.L.C.
   

 0 3792 1Q 0  0  0 3792 3792 

d .  Live Fire Test & 
Evaluation  

MIPR 
  

ATC, ARL, AEC 
  

 0 3099  7340 2Q 6820 1Q 6842 24101 24101 

e .  Initial Operational Test & 
Evaluation  

MIPR 
  

OTC    0 5919  12515 2Q 38073 1-2Q 26426 82933 82933 
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 4 - Demonstration/validation 0603653A - ADVANCED TANK ARMAMENT SYSTEM 

(ATAS)  
 C03 

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

f .  Technical Systems 
Testing   

MIPR 
  

ATEC, APG, 
MD/VARIOUS 
  

 0 0  0  37025 1Q 1694 38719 38719 

      3296  26337   48574  81918  34962 195087 195087  
 Subtotal:  

Remarks:  *Congressionally Mandated Testing, Section 113C of the FY01 Authorization Act.  

 IV. Management Services  Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  PMO   NA 
  

TACOM, Warren, MI
   

 2505 2000 1Q 1400 1Q 1400 1Q 5200 12505 12505 

b .  Consultant Contract PM 
Support   

Competitive/
Various 
  

ICI, Camber, Warren, 
MI   

 1699 500 4Q 500 2Q 500 2Q 2000 5199 5199 

      4204  2500   1900  1900  7200 17704 17704  
 Subtotal:  

 Project Total Cost:      14612  254946   98601  124108 73512 565779 565779 
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